
From: 
Sent: 

To: 
CC: 
Subject: 

Richard Fetzer/R3/USEPAIUS 
7/5/2012 2:33:53 PM 

dbofinger@kemron.com 
Kelley Chase/R3/USEPA/US@EPA; padams@kemron.com; mcdonald.joanna@epa.gov 
Re: Dimock Water Funding 

thanks Dave. I just took a look at the dates for our schedule, based upon this week's events. Although nothing has been 
decided, it looks like we will be notifying the residents on 7/23 and then giving them 10 business days to let us know how 
they want us to leave their systems. That puts us to the week of 8/6. So, we may have to squeeze out one more week. 
Let me know if that causes a problem. 

Rich 

Richard M. Fetzer 
Federal On-Scene Coordinator 
100 Gypsum Road 
Stroudsburg, PA 18360 
(215) 341-6307 

llmm: "David Bofinger" <dbofinger@kemron.com> 

Rich, 

Richard Fetzer/R3/USEPA/US@EPA 
Kelley Chase/R3/USEPA/US@EPA, <padams@kemron.com> 
07/05/2012 02:14PM 
Dimock Water Funding 

I requested for Paul to do projections for the site with our current funding. The Dimock Water Site will achieve 85% of 
the current ceiling around July 23'd and we are projecting to demobe date of July 31'1 with the current funding. I know 
that currently you plan to be completed by that date, however if things change this gives you a date with current 
operations that could be funded with the current ceiling. 

Dave Bofinger 
Response Manager 
Kemron Environmental Services Inc 
1359-A Ellsworth Industrial Blvd 
Atlanta, GA 30318 
e mail- dbofinger@Kemron.com 
Cell phone- 404 725 3257 
Phone-404 636 0928 Fax 404 636 7162 
Visit us at www.kemron.com 

Know Safety, No Accidents 

think 
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